
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:31 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 107 Date: 06-Aug-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 63

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff meeting at 0900. Observe painting operations in preparation of covering for Saman
Soheilifard during his vacation, observe painting of 6" and 12" DIP on the westbound bridge, misc.,
determine extent of repair needed on 10" DIP section at approx PP 71 on the WB bridge, discuss repair
with METS, sigh extra work bills for RFI 2877 directed work..

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the day preparing the 6", 10", and 12" DIP stockpiled at Pier 7 for transport to the
bridge.

121 0-000-000.121

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP paint repair

The CCC crew worked on painting the first finish coat over the repaired 6" and 12" DIP on the WB bridge
between PP 69 and 70.

004 0-PID-ELS.045
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